DecIaSS|f|ed in Part - Sanitized Copy Approved for Release 2014/01/27 CIA- RDP78 03991A000200060011-1
50X1

Oﬁice Memomndzz e UNITED STATES GOVERNMENT

TO :Chief of Iogistics DATE: 25 November 1953
FROM :Chief, Reel Estate & Construction Division
SUBJECT: Weekly Activity Report

l. General:
a. Preperation of Agency Regulations: (Continued item)

\- revisions

have been reviewsd by Loglstics Regulatlon Development

Committee and are re for typing in finel form for

submission to office, STAT

50X1

hes been revised and forwsrded to the Ioglstics
Reguletion Development Committee for submission to Mre

50X1

office, STAT

50X1 be Reimbursement for administrative services, Headquarters
(Continued item) No change -~ 22 Oct.
50X1
ce Rental Rates for (Continued item) No change -
5 Nov, |

2, Projects and studies in process:-

50X1 as Conatructlen & Utilities:-
(1) Project Commo: (Continuved item)
(2) Sewer Systems Revieions:- Imspection pending,

(2) FBI.’SSS West Coast Buresu, Senta Rosa, Calif:- (Continued
itenm

(a) Building construction contract: Progress continuves,

(b) Anterra and power line contract: Progress continues,
90% complete,

(c) Construction of perimeter fence: Progress continues,
15% complete,
50X1
(3) Project | | Training:- (Contirued item) No change -
19 Nov,
50X1

(4) Project| | Training:- (Continued itam)

(a) Finel peyment for construction contrect: No change
12 Nov.

50X1
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50X1

50X1
(5) Project \ (Contimmed
item) No change - 19 Nov.

50X1 (6) D(Continued itﬁm) 50X1
(a) }Iater Supply Systens, S:— No change

9 Nov, 50X1

(b) Building for Record Center at
General Services:- No change - 15 Oct,

! (d) Commo Laboratory:- Construction continuing -
! 85% complete,

50X1 (7) S (Continued 1ten):-
(a)

50X1

(b) Commo Station:- No change - 19 Nov.

50X1 (8) Expansion of Support Bese,| ‘, FE
50X Div,:- (Continued item) Cable request forwarded to
Sre Rep.| | for Project Engineer?®s report. (Inforumal
50X1 information indicates that report has been forwarded
from station to Sr. Rep. Epo '

50X1 (9) Fk&rehouse, additional items of work costing
45510043~ (Continued item)

(a) Plans and specifications completed and bids
distributed on 24 NQ!V. Bid opening scheduled

for 1l Dec,

50X1 ‘
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(b)

PO L LAY Y |

-3 -

Purchase of three transformers:- Negotia-

tions completed for the purchase of three
trensformers for less than $2,000, Purchase -~
Order being prepared,

() FBIS Dependent Houses s Okinawa:- (Continued

(11)

(12)

(13)

item) No changs - 12 Nov.

Extension to power plant, Commc 50X1
(Continued i'bems

Return of Division representative a proved -
Final construction contract price w:i.llP be ) /
reviewed at Headquarters,

s Commos~ (Continued item
Recelpt of proposal expected this date, )

installation of cable and /
nsulation of prefebricated bullding:-
(continued item) No change - 19 Nov.

(14) |

hisappearing stairway:-
{continued 1tem):~ Purchase order forwarded, /
work scheduled to be complete within 30 days,

f

:*';'é;(i o ;
‘ |

(CONTINUED ON PAGE 4)
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50X1

50X1

| |
-k -

Real Estate:-
50X1

(1) Use of four acres of lend at
~(Commo):- (Continued item - 13 August) No change.

(4) Pencing of two Agency-owned houses ‘
No further action to be taken by this Division.

2

(5) Purchase of House]  |= (Continued item)

Owner of sub,ject property refused to sell. Another
property equally suiteble has been located; total
price including repeirs for $34,567. Letter written
tozreques:bing action be taken.

(6) Maritime Facilities for SR Division:= (Continued item -
5 November) No chsange. »

(7) Termination of Lease in on a
smell l-room office:- (Continued item =~ 5 November)
No chenge.

(8) Housing Facilities for Project NSCD-123:- (Continued item -
12 November) No change.
50X1
(9) Power lines,| - (Continued item)

Cable received stating satisfactory arrangenents worked
out with Army pending epprovels from Headquarters.

(10) Extension of Memorsndum of Agreement for TSS: -
(Continued item)

‘ SpcHET "DENTIAL
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CONFIDEN T

50X1

(11) oOffice space for Contact Division,‘ F-
(New item) ,_

It was determined that the l-room space assigned by

50X1 GSA in o small, & lerger room
S0X1 assigned in ¢ Building. Action completed

by this Division.

3. Other Ttems of Interest.-- None.

4, Specisl Problems:- (Continued item - 12 November) No chenge.

- TIDENTLAL

50X1  zCRET |
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